



Date Modified: 24/01/17

Updates

Spring(SP)
Summer(S)
Fall(F)
Winter(W)

1st Hole

Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2017(F)	Decoder Upgrade	Decoders for individual controlled sprinklers	\$2,500	2	WGC staff
2020(SP)	Tee Improvement	Make white tee bigger		7	WGC staff
2020(SP)		Improve sprinklers and layout on ladies tee		7	WGC staff
2020(SP)		Rock wall down from fountain to mens tee		7	Volunteers
2017	Paths	Extend path off men's tee 16m	\$400	2	Volunteer
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers	\$600 + pipe/fittings	7	WGC staff
2018(F)	Fairway Irrigation	Add an existing row of rough sprinklers on the left		3	Contractor
2018(F)		Add 2 more sprinklers at start of F/W	\$1,250	3	Contractor
2018(F)		Mow bank to join both fairways (irrigation required)		3	Contractor
	Tree Management	Trim Trees at start of F/W on LHS	\$3,000	3	Contractor
		Trees behind pump shed by green need addressing		3	
2018(SP)	Surround Sprinklers	Add surround sprinklers to RHS of Green		1	Contractor
2019(F)	Bunker Sand	Replace old sand with better alternative (Greenside)		4	WGC staff

2nd Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2017(F)	Decoder Upgrade	Decoders for individual controlled sprinklers	\$500	2	WGC staff
2018	Path	Add steps to the bank of the tee		6	Volunteer
2017(F)	Tree management	Removal of old pines (x2) on LHS of hole		3	Contractor
2018(SP)	Surround Sprinklers	Add surround sprinklers to Green		1	Contractor
3rd Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2017(F)	Upgrade Decoders	Decoders for individual controlled sprinklers		2	WGC staff
2020(F)	Fairway Irrigation	Improve irrigation at start and on bank of fairway	\$750(sprinklers) + \$450(dec)	5	Contractor
2017(S)	Rough Area	Area by big pine at top of hill needs addressed		4	WGC staff
2017(SP)	Surrounds Sprinklers	Add irrigation around the green		1	Contractor
2020	Green	Build new green		8	Contractor

4th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2017	Path	Extend path to # 4 men's blue tee		2	Volunteer
		Extend path to mens & ladies #5 tee	\$400		Volunteer
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		9	Contractor
2020(F)	Bunker Sand	Replace old sand with better alternative		4	WGC staff
2020(F)		Level bases, recut edges add drainage		4	WGC staff
2016(SP)	Approach Sprinklers	Add 2 sprinklers to the front of the green	\$1,800	Done	Contractor
2016(SP)	Surrounds Sprinklers	Add irrigation around the green	\$3,300	Done	Contractor
5th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2017(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$1,250	2	WGC staff
2019(F)	Tee Improvement	Improve ladies tee irrigation by adding a sprinkler	\$200	6	WGC staff
2018	Path	5th mens tee path to incorporate bench and bin	\$250	4	Volunteer
2017(F)	Fairway Irrigation	Add 2 new sprinklers to improve fairway irrigation	\$750(spr) + \$500(decoder)	3	Contractor
2018(SP)	Surrounds Sprinklers	Add irrigation around the RHS of Green			Contractor

6th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2018	Reshape Hole	Level RHS of Green		2	Contractor
2017(F)	Bunker Sand	Grass Bunker LHS of green		2	WGC staff
2017(SP)	Surrounds Sprinklers	Add irrigation around the Green			Contractor
7th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2018(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$1,250	2	WGC staff
	Tree Management	Trees heading up to 7th mens tee		4	Volunteers
2021	Tee Improvement	Improve layout of irrigation and add more sprinklers		6	WGC staff
2019	Path	Realign path in front of tee for cart turnaround	\$700	5	Volunteer
2017		Extend men & Ladies paths and returf	\$300	2	Volunteer
2018(F)	Fairway Irrigation	Add 4 new sprinklers to improve fairway irrigation	\$1500(sprinklers) + pipe	3	Contractor
2018(SP)	Surrounds Sprinklers	Add irrigation around the Green			Contractor

8th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2018(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$1,500	2	WGC staff
2019(F)	Tee Area	Improve sprinkler location on tee		6	WGC staff
2018	Path	Make new path on RHS of 8th tee	\$600	4	Volunteer
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		9	Contractor
2018(F)	Fairway Irrigation	Add 4 new sprinklers to improve fairway irrigation	\$1,500	3	Contractor
	Tree Management	Trees between 3rd and 8th fairways		3	Contractor
2017(SP)	Surrounds Sprinklers	Add irrigation around the Green		1	Contractor
9th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2018(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$1,250	2	WGC staff
2017(S)	Tee Area	Upgrade fence around tee to chain link (like 18th)		1	Volunteers
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		7	Contractor
2018(F)	Fairway Irrigation	Add 4 new sprinklers to improve fairway irrigation	\$1,500	3	Contractor
	Tree Management	Trim or remove Pines on LHS of fairway	\$3,000	4	Contractor
2018(SP)	Surround Sprinklers	Add surround sprinklers to the RHS of the green		3	Contractor

10th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2020(SP)	Tee Irrigation	Split yellow and white tee irrigation valves	\$500	6	WGC staff
2020(SP)		Add a sprinkler to yellow tee and blue tee	\$250	6	WGC staff
2021	Tee to F/W irrigation	Extend irrigation back to ridge		8	WGC staff
2017	Paths	Replace path from 10th green to 11th tee box and returf (6m)		2	Volunteer
11th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2018		Path off 11th tee to be realigned.		4	Volunteer
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		7	Contractor
2017 (F)	F/W to Green	Extend existing F/W to green		2	WGC staff
2017(SP)	Surround Sprinklers	Improve surround sprinklers		3	Contractor

12th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2019	Tee Irrigation	Upgrade existing sprinklers	\$2,400	10	WGC staff
2022	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		7	Contractor
2019(F)	Fairway Irrigation	Add 1 new sprinkler to improve fairway irrigation	\$350	3	Contractor
2020(F)	Rough Irrigation	Add 1 new sprinkler to improve hollow ridge	\$350 + pipe	10	WGC staff
13th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2019(F)	Tee	Make men's tee bigger		5	WGC staff
2020(SP)	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		8	WGC staff
2017		Remove mound to the RHS of ladies tee		3	Contractor
2020(SP)	Fairway Irrigation	Add 1 new sprinkler to improve fairway irrigation		6	WGC staff
2019(SP)	Approach	Reshape mound in front of green		5	Contractor
2019(SP)		Add 2 new sprinklers	\$1,500	5	Contractor
2019(SP)	Surround Sprinklers	Add irrigation around the green		1	Contractor

14th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2021	Tee Irrigation	Upgrade existing sprinklers with better alternative		10	WGC staff
2020(SP)	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		7	Contractor
2020(SP)	Fairway Irrigation	Add new sprinklers to improve fairway irrigation		10	WGC staff
2017	Path	Repair path and returf at LHS of green	\$150		Volunteer
15th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2019(SP)	Tee to Green Irrigation	Add sprinklers from tee to green	\$1,000	4	Contractor
2019(SP)	Fairway	Improve area at front of green		4	WGC staff
2022		Replace soil on entire Fairway		10	WGC staff
2017(SP)	Surround Sprinklers	Improve irrigation around the green			Contractor
2019	Path	Extend existing path to 16th path	\$450	4	Volunteer
2019		Create new path from green to 16th tee	\$1,760	4	Volunteer
2017		Path from 14th green to 15th tee		2	

16th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2019(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$2,000	2	WGC staff
2020(F)	Tee Irrigation	Upgrade existing sprinklers		10	WGC staff
2019(F)	Fairway Irrigation	Upgrade old impact sprinklers	\$2,800	3	WGC staff
2017(SP)	Surround Sprinklers	Add irrigation around the green		1	Contractor
17th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2020(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$700	2	WGC staff
2020(F)	Tee Area	Increase blue/white tee area		4	WGC staff
2021	Tee to F/W irrigation	Add irrigation by utilizing old fairway sprinklers		9	Contractor
2020(SP)	Fairway	Level fairway		7	Contractor
2022	Tree Management	Trim trees along LHS of fairway		10	Contractor
2019(SP)	Approach Irrigation	Add two new sprinklers to approach	\$1,500	1	Contractor
2020(F)	Bunker Sand	Grass face the bunker		8	WGC staff
2019(SP)	Surround Sprinklers	Add irrigation around the green		1	Contractor

18th Hole					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2019(F)	Upgrade Decoders	Decoders for individual controlled sprinklers	\$1,250	2	WGC staff
2020(F)	Tee area	Upgrade irrigation in tee		6	WGC staff
	Path	Extend path and returf (8m)	\$250		Volunteer
2019(F)	Fairway Irrigation	Upgrade old impact sprinklers	\$2,800	3	WGC staff
2019(F)		Add 3 new sprinklers to improve fairway	\$1050 + \$450(decoder)	3	Contractor
	Tree Management	Trim trees along LHS of fairway		10	Contractor
2017		Plantings in garden behind green		2	Volunteers
Clubhouse Lawn					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2020	Upgrade Sprinklers	Upgrade sprinklers and layout in lawn	\$500	5	WGC staff
Practice Area					
Timeline(est.)	Scheduled Task	Breakdown of Task	Cost Estimate(GST excl)	Priority	Who
2021	Bunker Sand	Convert second Bunker to new sand and reshape		10	WGC staff
2017		Reshape Putting Green		1	Contractor
2020		Safety Fences on driving range		8	Contractor